
To: CN=Benny Conetta/OU=R2/0=USEPA/C=US@EPA;CN=Gary 
Klawinski!OU=R2/0=USEPA/C=US@EPA;CN=David King/OU=R2/0=USEPA/C=US@EPA[]; 
N=Gary Klawinski!OU=R2/0=USEP A/C=US@EPA;CN=David 
King/OU=R2/0=USEPA/C=US@EPA[]; N=David King/OU=R2/0=USEPA/C=US@EPA[] 
Cc: CN=Paul Simon/OU=R2/0=USEPA/C=US@EPA;CN=Douglas 
Fischer/OU=R2/0=USEP A/C=US@EPA;CN=Walter M ugdan/OU=R2/0=USEP A/C=US@EPA[]; 
N=Douglas Fischer/OU=R2/0=USEPA/C=US@EPA;CN=Walter 
M ugdan/OU=R2/0=USEP A/C=US@EPA[]; N=Walter M ugdan/OU=R2/0=USEP A/C=US@EPA[] 
From: CN=Doug Garbarin i/OU=R2/0=USEP A/C=US 
Sent: Tue 9/7/2010 8:36:39 PM 
Subject: Fw: Coring and Sampling SOW 

FYI 

These guys love to use the calendar for leverage after refusing to advance the sampling program for the 
last two months. let's discuss tomorrow after the mtg with the NGOs. 

A couple of quick questions: 

Are we waiting for Kern on the high confidence recoring locations? 
How many cores are we talking about for the nav (14 foot) cores? 
when and who is in on the internal mtg tomorrow? 

Thanks 

-----Forwarded by Doug Garbarini/R2/USEPA/US on 09/07/2010 04:26PM-----

From: "Adler, Bruce (GE, Corporate)" <Bruce.Adler@ge.com> 
To: Walter Mugdan/R2/USEPA/US@EPA 
Cc: Douglas Fischer/R2/USEPA/US@EPA, Doug Garbarini/R2/USEPA/US@EPA, David 
King/R2/USEPA/US@EPA, Paul Simon/R2/USEPA/US@EPA, "Haggard, John (GE, Corporate)" 
<john.haggard@ge.com>, "Moreno, Sheri L (GE, Corporate)" <sheri.moreno@ge.com>, "Gibson, Bob (GE, 
Corporate)" <bob.gibson@ge.com>, "Gutter, Samuel 1." <sgutter@Sidley.com> 
Date: 09/07/2010 03:57 PM 
Subject: Coring and Sampling SOW 

Walter: 
We are still waiting for final approval on the coring proposal that we submitted on August 20, more than 2 
weeks ago. We received 39 draft comments on August 31, which was a little startling considering that 
when we met with the Field Office Team on August 26 it had about 15 comments, most of which we 
believed were easily resolvable. We responded to the most significant of the draft comments-- about 
sampling 20% of high confidence cores-- the next day along with updated sampling location figures and 
our rationale for sample location selection .. EPA then provided an updated matrix on September 3, 
including several new comments not previously identified-- so that the comments now number 44, and 
with accompanying tables the matrix is 29 pages long (we have responded to that today, and I have 
attached a copy of our response). Notwithstanding all of this, your team has still not provided comments 
on our proposed high confidence re-coring locations. Based on a phone call, your team has said that 
there is an internal meeting scheduled for tomorrow, which will"hopefully" result in final comments. 
We are very concerned that the delays are going to impact our ability to complete the coring work before 
the canal shuts down. Unfortunately, some of the delays are due to the fact that your team is raising 
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issues that are either extraneous or irrelevant to the current effort. For example, one of the comments asked us 
for additional surface sediment (0-2") sampling, which obviously has nothing whatsoever to do with establishing 
DOC. We have also been asked to revisit our assessment of potential additional sampling techniques, the first time 
this has been raised even though we reviewed the various techniques we were proposing to use with you in June. 
Most astonishingly, you have asked us to extend sampling to the full14-foot depth of the navigation channel. As 
you know, the navigation channel depth has absolutely no relationship to DOC, and including this request is just 
indefensible. 
It is hard to understand why the Agency is making this so complicated, especially considering that this is an effort 
that GE has agreed to undertake even though it is neither required by the Consent Decree nor will it be necessary 
forGE to carry out if the company chooses to opt out of Phase 2. We will make ourselves available at any time to 
resolve the outstanding issues, but every day we waste makes it harder to get the work done. We really need to 
push this through as fast as possible. As I know that you are justifiably unavailable this week, I have sent this note 
to your team as well, and any one of them can feel free to call me at any time to talk about this. My cell is 203-615-
1330. 
«2010-09-07 Response to 2010-09-03 EPA Sampling Plan Comments_final.pdf» 
Bruce R. Adler 
Senior EHS Counsel 
General Electric Company 
203-373-2726 
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